GES DAAC Operations Status
Week ending Wednesday, 05/16/01 (Day 136)

Past Month
Date Activity Status
04/05 Atmospheres Reguest for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23%04/26 | AMASS work Completed.
04/02-04/24 5B07 install & checkoutin TS1 Completed
Current Month
Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY's 193-305) Waiting for completion of MOSS-3, Harvard Forest
Request, and 24-hour Collection 3 test
04/18 Special request for days 097-107 Completed 05/03
05/03 Specia Land Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDSinstall & checkout in Ops Completed. Problems being investigated between 5B07

and EDG and TerraWHOM

05/01-05/21

SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 5/28.

05/08 Specia Land Request for 47 granules (Harvard Forest) In progress.

05/09 MOSS-3 Dry Run Completed.

05/09 MODAPS pushing Completed up to DOY 066, pushing DOY 067 & 068. Will
continue to push through DOY 080.
Subscription turned on data DOY 104-16:00.

05/14-05/18 MOSS-3 In progress. GDAAC is participating in OPS Mode.

Overall well, but DCE and other system isssues have
impacted processing.

Upcoming Plans

Date Work Planned Status
04/30-05/04 Dashboard install & checkout in TS2 Postponed
05/15 Begin forward processing with Collection 003 PGEs Delayed until 05/26 with data day 144.
05/21-05/25 5B07 install & checkout in TS2
05/25-05/31 SAPM final checkout
06/01 Start reprocessing in S4PM Will include rerun of DPREP for granules with incorrect
orbit number.
06/04-06/22 6A install & checkoutin TS2
06/18-06/22 6A ingtall & checkoutin TS1
06/25-06/29 6A install & checkout in OPS

07/09-07/13

MOSS-4 Dry Run

07/16-07/20

MOSS-4




Release Notes for May 16, 2001 (136)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to
Integration OPS
MoPGEQO1 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
3.00 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/A N/A N/A N/A
041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch N/A N/A N/A
042301214820
042301214820 04/24/01 Superseded by N/A N/A N/A N/A N/A
patch
042401095000
042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01in ECS | 05/02/01 in ECS 05/10/01 in ECS
05/02/01 in 05/02/01 in 05/16/01 in S4PM
S4PM S4PM
MoPGE02 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
300 041701010547
041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01in ECS | 04/18/01 in ECS 05/10/01 in ECS
05/02/01 in 05/03/01 in 05/16/01 in S4PM
S4PM S4PM
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/A N/A
300 042101001229
042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01in ECS | 05/03/01 in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in S4PM
050701225400 05/07/01 On Hold TBD TBD TBD TBD TBD
051401235607 05/14/01 On Hold TBD TBD TBD TBD TBD




